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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $8, 194, 5;3 22; gg; 12 68%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531
ARCATA, CA 95521 '
DIR S EMERGENCY F. 207) 825. 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01-DN-101-14.8/15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SUI TE $1, 204, 0;3 22; gg; 12 17%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100
ROADVAY STABI LI ZATI ON, RETAI NI NG REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
VALL .
20. 20 (707) 498- 4009
201130
01- DN- 101- 20. 0/ 28 IN DEL NORTE CNTY NEAR CRESCENT CI TY CARLSON S CONSTRUCTI ON MALMBERG, CLAYTON $585, 000 02/ 24/ 17 0%
01- 0HO504 FROM 0.3 M LE SO OF MLL CREEK PARK 1910 FT. JONES RD. 270 PRI CE MALL 23 825 81; 1; 0%
ENTRANCE RD8068 TO 0.1 M LE SO OF SB VREKA CA 96097 CRESCENT CI TY, CA 95531
OFF TO E WASHI NGDI R (707) 496- 5580
REPAI R CULVERTS
20. 20
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER- FRASER COMPANY SANDERS, KAREN $1, 985,000 01/15/ 16 0%
01- 00304 CITY AT 0.22 MLES NORTH OF CUSHING P.Q BOX 1006 700 PARK PLACE $645, 623 82; gg; 13 33%
CREEK VI ADUCT 01-0076 DI R S EMERGENCY
E A EUREKA, CA 95502 ?sgs;fg; Sog;’ CA 95531
STABI LI ZE ROADWAY (707) 443-6371
20. 20
201130
01- DN-101-26. 1/ 26. 8 IN THE O TY OF CRESCENT CITY ON DEL | NTERMOUNTAIN SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 122 (1)‘215 g%; % 100%
DIR S EMERGENCY L. S. RENO. NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG ! (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, | NC SANDERS, KAREN $9, 785,000 11/ 15/ 17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE ig 03/ 09/ 18 0%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW 100
BENI CI A, CA 94510
RW PLACEMENT OF A MECHAN CRESCENT CITY, CA 95531
20. 20 ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009

201130

WALL
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36-.9/ .4 I N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $7,185,000 02/03/17 0%
01- 0204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAI Rl E $7, 170, 523 8;1; éi; 1; 100%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 FSS;UTQ;B 3035540
20. 20 (707) 498-
201130
01- HUM 36- 29. 0/ 30 I N HUMBOLDT COUNTY ABOUT 10 MNILES  FORD LOGG NG I NC. DBA PACI FI C KI NG, ROBERT $885,000 01/20/17 0%
01- 03504 EAST OF SWAINS FLAT AT 0.2 MLE EAST EARTHSCAPE 1487 SANDY PRAI Rl E $887, 4;-3 8;1; éi; 1; 99%
OF DEERFI ELD RANCH ROAD RT. DIR S 1225 CENTRAL AVE. #11 COURT STE. E
EMERGENCY F. A. FORTUNA, CA 95501
MCKI NLEYVI LLE, CA 95519 '
REPAI R SLI POUT (707) 725- 7190
20. 20
201130
01- HUM 96- 3. 4/ 35. 9 I N HUMBOLDT COUNTY AT VAR QUS ROLL' N ROCK CONSTRUCTI ON | NC. GORONA, NMARK $316, 977 06/ 27/16 68%
01- 0E3604 LOCATI ONS FROM 4.1 M LES EAST OF 5527 TRUCK VI LLAGE DR 5065 BOYD ROAD $303, Zég 2;; gg; 13 96%
BRANNAN MOUNTAI N ROAD TO 0.9 M LES VOUNT SHASTA CA 96067 ARCATA, CA 95521
EAST OF CEDAR CAMP ROAD £30) 995. 1408 (707) 496- 4359
REPAI R DRAI NAGE SYSTEMS (530) 925-
HVR
01- HUM 96- 6. 2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COVPANY GORONA, MARK $2, 656, 984 04/ 27/ 16 85%
Eé—sgi“g%{( P W LLOW CREEK TO 2.6 M LES WEST OF 77 WEST SECOND STREET 5065 BOYD ROAD, STE. $2, 5;;15? 82; cl)i; ig 90%
6058- E TI SH TANG CAVP ND EUREKA CA 95501 G ’
- E-O CURVE | MPROVEVENT ARCATA, CA 95521

(707) 443- 6371
(707) 496- 4359

HB1
01- HUM 96-7. 8/ 8 I N HUMBOLDT COUNTY NEAR W LLOW CREEK ROGER BROWN CONSTRUCTI ON CO.  QUI NTRELL, HEI DI $1, 485,000 01/18/17 0%
01- 03404 FROM 0.3 M LE WEST OF TI SH TANG P.O. BOX 406 P.O. BOX 760 $1, 455, 4;8 825 ég; 1; 98%
CAMPGROUNDTO TI SH TANG CAMPCROUND W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
DI R S EMERGENCY FA ’ (707) 496- 4358
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 96-7. 8/ 8 I N HUMBOLDT COUNTY NEAR HOOPA FROM R BROWN CONSTRUCTI ON CO | NC QUI NTRELL, HEI DI $1, 635,000 01/28/ 16 0%
01- 00804 0.27 TO 0.07 MLE WEST OF TISH TANG P.O. BOX 406 P.O. BOX 760 $1, 558, 323 gg; g; 13 95%
CAMPGROUND DI R S EMERCENCY F. A W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
SLI DE REMOVAL AND STABI LI ZATI ON ' .
(530) 620- 3702 (707) 496- 4358
20. 20

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96-12. 3/ 0 I'N HUMBOLDT COUNTY NEAR HOOPA ON F.D. THOWAS, |NC. GORONA, MARK $1, 279,305 08/18/17 38%
01- 0E1004 ROUTE 96 AT TRINI TY RI VER BRI DGE AND 217 BATEMAN DR. 5065 BOYD RD. SU TE G $845, 860 09/07/17 66%

ACST- X023- (037) E
--()

HA21

01- HUM 96- 20. 0/ 24
01-0HO304

20. 20
201130

01- HUM 96- 24. 2/ 44. 2
01- 0H1904

20. 20
201130
01- HUM 96- 38. 6/ 45

01- 0G6904
ACST- P096- ( 055) E

--0

HVL

01- HUM 96-43.7/0
01- 04704

20.10
201130

01- HUM 101-.4/26.5
01-0G3104

20. 20
201130

State of California Department of Transportation

NEAR ARCATA ON ROUTE 101 AT ARCATA
OVERHEAD
CLEAN & PAI NT BRI DGES

CENTRAL POINT OR 97502
(541) 664- 3010

I'N HUVBOLDT COUNTY NEAR WEI TCHPEC GOLDEN STATE BRI DGE, | NC.
FROM 3. OM LES OF KLAMATH RI VER BRI DGE 3701 MALLARD DRI VE

#04- 0144 TO 0.6 M LE EAST COF
VI TCHPEC RCAD 7P100 DIR S EM
REPAI R SLI POUT

BENI Cl A, CA 94510

I'N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON
0.9 MLE EAST CF WEI TCHPEC ROAD 7P100 P. O. BOX 349

TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YQU
COUNTY LI NEDIR S

STORM DAMAGE REPAI RS

ORLEANS, CA 95556

I'N HUVMBOLDT AND SI SKI YOU COUNTI ES AMVERI CAN PAVEMENT SYSTEMS,
FROM KLAMATH RI VER BRI DGE #04- 0069 I NC.

BRI DGE #04- 0069 TO SALMON RI VER 1012 11TH ST #1000

BRI DGE

RUBBERI ZED SEAL COAT MOXDESTO - CA 95354

(209) 522- 2277

US HW 99 I N HUMVBOLDT COUNTY AT PM
4.78, A LOCATION KNOWN LOCALLY AS
LI KE FALLS DI R S EMERGENCY F. A.
MATERI ALS DI SPOSAL PRQJECT

TT CONSTRUCTI ON
P. Q. BOX 349

ORLEANS, CA 95556
(530) 627- 3484

I'N HUVBOLDT COUNTY NEAR MYERS FLAT
FROM 0.9 MLE SOUTH TO 1.6 MLES
NORTH OF SALMON CREEK ROAD SOUTHBOUND
ON RAMP DI R S EMERGENCY

STORM DAVAGE REPAI RS

G R SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA, CA 95521

ARCATA, CA 95519
(707) 496- 4359

GORONA,  MARK
5065 BOYD ROAD, SUI TE
H

ARCATA, CA 95519
(707) 498- 3207

QUI NTRELL, HEI DI
P.O BOX 760
W LLOW CREEK, CA 95573
(707) 496- 4358

QUI NTRELL, HEI DI
P.Q BOX 760
W LLOW CREEK, CA 95573
(707) 496- 4358

RODRI GUEZ, JOAQUIN S.
1487 SANDY PRAIRIE
CT. STE E

FORTUNA, CA 95540
(707) 725- 1020

$0 08/29/18

$9, 485, 000 02/22/17
$9, 140,366 05/03/17
$0 04/17/18

$1, 985,000 03/28/17
$1, 185,975 05/12/17
$0 05/31/18

$1, 182,892 04/30/18
$0 05/23/18
$0

$265,415 07/ 20/ 16
$164, 157 10/ 18/ 16

$0 12/30/16

$3, 985,000 01/27/17
$3, 006, 739 03/20/ 17
$0 12/15/17

0%
96%

0%
60%

0%
0%

0%
62%

0%
75%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-8.5/22. 4 I N HUMBOLDT COUNTY NEAR M RANDA AT  MERCER FRASER COMPANY JOAQUI N RODRI GUEZ $3, 533,023 03/30/17 82%
01-0F5204 VARI OUS LOCATI ONS 77 WEST SECOND STREET $3,511,980 04/20/ 17
ACNH- QLO1- (314) E 1487 SANDY PRAIRIE $0 o05/24/18 7%
QLO1- (314) RUBBERI ZED HVA OVERLAY COURT. STE B
-0 EUREKA  CA 95501 FORTUNA, CA 95501
(707) 443- 6371 207 725 1020
HML (707) 725-
01- HUM 101- 28. 4/ 32 I N HUVMBOLDT COUNTY NEAR WEOTT FROM MCCULLOUGH CONSTRUCTI ON, | NC. GORONA, NARK $3,485,000 01/11/17  100%

01-0G8204

20. 20
201130

01- HUM 101-28.5/33.6
01- OF8504

HVL

01- HUM 101-29.4/0
01- 0H4904

20. 20
201130

01- HUM 101-40. 5/ 42
01-0G8304

20. 20
201130

01- HUM 101-58. 8/ 65. 6
01- 0G5404

HVL

State of California Department of Transportation

4.7 TO 1.1 MLES SQUTH OF WEOTT
NORTHBOUND OFF RAMP DI R S EMERGENCY
F. A

ROADVWAY SI NK AND SLI DE REPAI RS

57 ALDER CGROVE ROAD

ARCATA, CA 95521

I'N HUVMBOLDT COUNTY NEAR WEOTT FROM
0.6 MLE NORTH CF MYERS FLAT
SEPARATI ON TO NEWION ROAD
UNDERCRGCSSI NG

RUBBERI ZED HOT M X ASPHALT

GR SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA CA 95521
(707) 825- 6565

I'N HUVBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS | NC
M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST

117 DIR S EMERGENCY L. B. CONTRACTORS

SLI DE AND ROADWAY REPAI RS 61050 H GHWAY 101

COOS BAY, OR 97420

I'N HUVBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC.
0.7 TO 2.2 M LES NORTH OF REDCREST 830 H LMA DRI VE
NORTHBOUND ON RAMP DI R S EMERGENCY
F. A

SLI DE REMOVAL AND SLOPE

STABI LI ZATI ON

EUREKA, CA 95503

I'N HUVBOLDT COUNTY I N AND NEAR MERCER FRASER COMPANY
FORTUNA FROM 0.7 M LE SOUTH OF KENVAR PO BOX 1006

ROAD UNDERCRCSSI NG TO 0.4 M LE SOUTH
OF LOLETA DRI VE OVERCROS

BONDED WVEARI NG COURSE- GAP GRADED

EUREKA CA 95502
(707) 443- 6371

33 DEPOT ST.
COLFAX, CA 95713
(707) 496- 4359

GORONA, MARK
5065 BOYD ROAD SUI TE
H

ARCATA, CA 95521
(707) 825- 4887

GORONA,  MARK
33 DEPOT ST.
COLFAX, CA 95713
(707) 496- 4359

$1, 845,914 03/24/17
$0 06/30/17

$2,053,899 11/09/17
$0 12/18/17
$0

$10, 466, 400 06/ 23/ 17

$7,378,171 08/21/17
$0 05/30/18

$4, 985,000 01/26/17
$3,327,832 03/21/17
$0 05/30/18

$11, 376,306 02/22/18
$0 04/16/18
$0

53%

0%
0%

0%
70%

0%
67%

0%
0%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 68. 2/ 93 I N HUMBOLDT COUNTY ON ROUTE 101 AT  MYERS AND SONS CONSTRUCTI ON, RASHI D, ANAL $1, 830,391 03/06/ 18 4%
01-0G3504 VARI OUS LOCATI ONS LP 5601 SOUTH BROADWAY $5, 122 82; 5519; 12 0%
PLACE POLYESTER CONCRETE OVERLAY & 4600 NORTHGATE BLVD SUI TE 100 EUREKA, CA 95503
SACRAMENTO CA 95834 (707) 496- 4363
HM (916) 283- 9950
01- HUM 101- 109. 5/125.8 | N HUMBOLDT COUNTY IN & NEAR ORI CK  MERCER FRASER COVPANY RASHI D, AMAL $12, 789,427 12/14/ 16 94%
2(1:;\“:&(5??8‘11_(303) c FROM 0.3 M NORTH OF BI G LAGOON 77 WEST SERCOND STREET 5065 BOYD ROAD, STE H $9, 171, Zgg 8%5 gg; :11; 71%
BRI DGE TO 0.3 M LE SOUTH OF SOUTH EUREKA  CA 95501 ARCATA, CA 95521
-0 PRAI RI E CREEK UNDERCRCSSI NG 707) 496- 4363
(707) 443- 6371 (707)
ORI CK CAPM
HA22
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY $970,406 10/11/17 0%
01-0B4204 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 $0  11/28/17 0%
STER- 19D7- (04E) 1.3 MLES NORTH OF KANE ROAD $0
-0 REPLACE 2 DRAI NAGE SYSTEMS AND EUREKA CA 95502
(707) 443- 6371
HA23
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, MARK $4, 699,350 12/21/16 74%
01-0B4304 FROM 1.8 TO 2.2 M LES NORTH OF 61050 HI GHWAY 101 5065 BOYD RD, SUTE G $3, 834,791 01/30/ 17 81%
ACNH ER19- (300) 0 GEORG A PACI FI C RD $0 07/17/18
--0) CO0S BAY OR 97420 ARCATA,  CA 95521
BI G LAGOON SLI POUT REPAIR .
(541) 267- 7689 (707) 496- 4659 SUSPENDED
HA23
01- HUM 101-131.7/0 I N HUMBOLDT AND DEL NORTE COUNTIES Tl DEWATER CONTRACTORS, INC  MALMBERG, CLAYTON $3,396, 187 02/ 22/ 18 25%
01-OF8604 NEAR ORI CK FROM 2.5 M LES NORTH OF 16156 H GHWAY 101 SOUTH 207 PRICE MALL $262, 5% 325 %g; 12 8%
BOYES CREEK VI ADUCT TO NORTH PRAIRI E CRESCENT CI TY, CA 95531
CREEK PARK UNDERCROSSI BROOKINGS ~ OR 97415 (707) 496- 5581
RHVA OVERLAY (541) 469- 5341
01- HUM 101-/ 13 I'N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERODRI GUEZ, SHERI $4, 135,000 03/17/17 0%
01- 0H1004 GROVE FROM HUMIMEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOOD DRI VE $1, 436, 123 83; gg; i; 35%
NORTH OF MONSCHKE UC #4- 238 WLLITS CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ! (707) 498- 5252
20. 20

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01-0G5204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SU TE 1000 33 DEPOT ST. $636, 923 %; 1‘21; 12 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY COLFAX. CA 95713
MODESTO, CA 95354 ’
L.S 209) 522- 2277 (707) 496- 4359 OVER RUN
M CROSURFACI NG (209) )
20.80 122
01- HUM 169- 15. 0/ 30 I N HUMBOLDT COUNTY NEAR PECWAN FROM 6 RIVERS CONSTRUCTION, INC.  MALMBERG CLAYTON $1, 885,000 02/25/17 0%
01- 0HO204 0.5 MLE EAST OF PECWAN CREEK BRI DGE P.O. BOX 1431 207 PRICE MALL $1, 222, 5;8 82; (1)({; i; 65%
#04- 0190 TO MARTI NS FERRY BRI DGE #04- A CA 95546 CRESCENT CI TY, CA 95531
0223 DIR S EMERGENCY COPA, (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 211-77.2/78.5 I N HUMBOLDT COUNTY NEAR FERNDALE FROMWEST COAST CONTRACTORS, |NC. RODRI GUEZ, JOAQUIN S. $2, 985,000 03/04/17  100%
01-0HO704 NORTH WADDI NGTON EXI T TO FERNBRI DGE 61050 HI GHWAY 101 1487 SANDY PRAI Rl E $1, 319, 7;3 83; 22; i; 44%
DRI VE- A3H035 DI R S EMERGENCY F. A. CT, STE E
BRI DGE SCOUR REPAI R BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 621- 0000
201130
01- HUM 254-.8/43. 1 I N HUMBOLDT COUNTY AT VAR OUS MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $3, 000,419 01/ 10/ 17 88%
01- 430604 LOCATI ONS FROM OHMAN CREEK BRI DGE #4- 77 WEST SECOND STREET 1487 SANDY PRAI R E $2,936,560 02/14/17 96%
ACST- P254- (008) E $0 04/10/18
7 TO BEAR CREEK BRI DGE #4-12 COUT, STE E 05/ 14/ 18
-0 REPLACE BRI DGE RAI LS AND W DEN EUREKA ~ CA 95501 FORTUNA, CA 95501
(707) 443- 6371 207) 624 0000
HA21 (707)
01- HUM 254- 4. 0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE WEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/04/17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAIRIE, $346, 6‘;‘3 82; gg; 1; 12%
BR MAPLE HI LLS DIR S EMERGENCY F. A CT, STE E
REPAI R SLI POUT COOS BAY, OR 97420 FORTUNA. A 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, | NC. GORONA, MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, 6‘;3 8‘3‘5 825 12 62%
EMERGENCY F. A. ARCATA CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAI R S| NKHOLE ' (707) 496- 4359
20. 20
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 283-.1/.1 I'N HUMBOLDT COUNTY | N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KING, ROBERT $2,592,332 11/07/17 37%
2&?_‘552)‘2123_(003) c AND Rl O DELL AT EEL RIVER OH 4-15 I NC. 1487 SANDY PRAI R E $922, 123 135 Si; 1; 36%
0 CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F
SIGNAL HILL CA 90755 F?;;U%\é 3035540
(562) 427-7720 (707) 498-
01- HUM 299- 19. 1/ 19. 3 I N HUMBOLDT COUNTY ABOUT 13 M LES KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $635,000 01/26/17 0%
01-0(104 EAST OF BLUE LAKE FROM 0.1 MLE TO P.Q BOX 1340 5065 BOYD ROAD SUI TE $163, 323 83; 16755 i; 26%
0.3 MLE EAST OF BAIR ROAD C5L300 BLUE LAKE. CA 95525 H
DI R S EMERGENCY F. A ’ ARCATA, CA 95521
SLOPE STABI LI ZATI ON AND RECONSTRUCT (707) 498- 3207
20. 20 ROADVA
201130
01- HUM 299- 30. 6/ 0 I'N HUMBOLDT COUNTY ABOUT 6 M LES WEST R, BROWN CONSTRUCTI ON CO., | NCZI MVERER, JEFFREY $1, 735,000 02/17/17 0%
01- 03504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $924, 7;1;2 gg; 8?; i; 53%
#7L100 DIR S EMERGENCY F. A ARCATA, CA 95521
W LLOW CREEK, CA 95573
SLI DE REMOVAL AND SLOPE (707) 498- 3207
STABI LI ZATI ON
20. 20
201130
01- JUM 299-24. 2/ 0 I'N HUVMBOLDT COUNTY ON ROUTE 299 AT  KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $275,000 06/ 09/ 17 0%
01-0H4304 PM 24.2 DIR S EMERGENCY F. A. P.O. BOX 1340 5065 BOYD ROAD SUI TE $137, 523 82; ig; i; 50%
REPAI R A DI SPLACED ROADWAY SECTI ON H
BLUE LAKE, CA 95525
ARCATA, CA 95521
20. 10 (707) 498- 3207
201130
01- LAK- 29-9. 7/ 10 IN LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO. | NC. $4, 336,924 03/22/18 0%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GH LOTTI AVENUE $0 04/17/18 0%
HSST- P029- (137) E SOUTH OF HI DDEN VALLEY LAKE $0
-0 | MPROVE | NTERSECTI ON SANTA ROSA -~ CA 95407
(707) 585- 1221
HB1
01- LAK- 29-12. 0/ 15 IN LAKE COUNTY NEAR LAKEPORT FROM 0.1 GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $2, 685,000 03/ 06/ 17 0%
01- 0HO604 M LENORTH OF SPRUCE GROVE ROAD -S | NT | NC. P.O. BOX 457 $1, 557, 328 8;3; ig; 1; 58%
R TO 0. 1M LE NORTH OF HOFACKER LANE - 1324 S. STATE STREET LOMERLAKE, CA 95457
ROAD #148E DIR S (530) 713- 7864
o 20 REPAI R CULVERT UKI AH, CA 95482

201130

State of California Department of Transportation



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-29-34.1/34.5 I N LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1, 015,004 08/ 25/ 17 0%
01- 0E6404 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE $72,079 09712/ 17 7%
HSST- P029- (132) E $0 07/17/18
0 CRUI CKSHANK ROAD SANTA ROSA CA 95407 CLEARLAKE, CA 95422
I NSTALL NB LEFT TURN POCKET (707) 542- 4862 (530) 713- 7864
HB1
01- LAK- 175-17. 4/ 23. 6 IN LAKE COUNTY NEAR M DDLETOMN FROM GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $5, 185,000 01/11/17 0%
01-0Gr504 0.2 MLE EAST OF GROUSE SPRI NGS ROAD- | NC. 1401A WLL S. GREEN $4, 584, Oig 8?5 gg; i; 88%
145 TO 0.1 M LE EAST OF SOCRATES M NE 1324 S. STATE STEET COLUSA CA 95932
ROAD- 111DI R S EMERG (530) 458- 2444
STORM DAMAGE REPAI RS UKIAH, - CA 95482
20. 20
201130
01- LAK- 175-/ 44. 1 I'N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4{;(7) 83; ;‘71; ig 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TG6DI R VEST SACRAMENTO, - CA 95691 (530) 682- 3842
M CROSURFAC! NG (916) 373- 1500
20.80 122
01- MEN- 1- 34. 4/ 38. 4 I'N MENDOCI NO COUNTY NEAR ELK FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY, KRUEGER, GRANT M $2, 985,000 02/15/17 0%
01-0HO004 M LENORTH CF PHI LO GREENWOOD ROAD- 132 | NC. 9258 NORTH FRANKLI N $2, 284, Ggg 83; gg; 1; 77%
TO 0.5 M LE SOUTH OF NAVARRO BLUFF 1324 S. STATE STREET STREET
ROAD-517A DIR S EME UG AH CA 95482 FORT BRAGG, CA 95437
0. 20 STORM DAVMAGE REPAI R ' (707) 498- 3067
201130
01- MEN-1-38.5/40.5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0. 4 PAULSCN EXCAVATING , |NC. KRUEGER, GRANT $385,000 01/31/17  100%
01-0G8904 M LENORTH OF NAVARRO BLUFF RACD 517A 32700 ALBI ON RI DGE ROAD 9258 N FRANKLI N $255, 7;3 8‘71; 2% 1; 66%
TO 0.2 M LE NORTH OF JUNCTI ON 128 STREET
EAST DI R S EMERGENCY ALBION, CA 95410 FORT BRAGG, CA 95437
0. 20 STORM DAVACE REPAI RS (707) 498- 3067
201130
01- MEN-1-75.5/76.5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COMPANY  ORTI Z, AL $4, 235,000 07/29/16 0%
01- 04504 FROM 0.6 TO 1.4 M LES NORTH OF BLUE 1324 S. STATE STREET 9258 NORTH FRANKLI N $3, 356, 722 ég; gg; 12 79%
SLIDE GULCH BRIDGE DI R S EMERGENCY STREET
LB UKI AH, CA 95482 FORT BRAGG CA 95437
-y 707) 467- 1400
20. 20 RECONSTRUCT ROADVAY (707) (707) 498- 5978

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-1-78.0/83. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT MOM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17 0%
01- 03004 FROM 0.3 M LE SOUTH OF WAGES CREEK  P.O. BOX 620 5065 BOYD ROAD, STE B $7, 027, 328 8# gg; 1; 80%
BRI DGE #10- 137 SOLDI ER PO NT VI ADUCT ARCATA CA 95521
NORTH HI GHLANDS, CA 95660 '
#10-271 DR S EMERGENCY (707) 498- 3067
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 104. 4/ 0 I' N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $6, 328, 9;3 84215 ég; 1; 70%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN-1-/38.5 SLI POUT AND ASSOCI ATED PAVEMENT GRANI TE CONSTRUCTI ON COVPANY ~ KRUEGER, GRANT $1, 515,000 04/ 06/ 18 0%
01-0J0904 DI SPLACEMENT | N SOUTHBOUND LANE AS PO BOX 50085 925 B NORTH FRANKLI N 23 2?; 8;; 12 0%
MAI NTENANCE WAS WORKI NG TO KEEP STREET
DRAI NAGE SYSTEMS CLEAR SINK. D WATSONVI LLE, CA 95077-5085 FORT BRAGG CA 95437
STORM DAVACE REPAI RS (707) 498- 3067
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOMA MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8;1;3 82; (1)% 12 83%
CASPAR VI STA PO NT DIR S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F.A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01- 00704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 522 825 (1)35 ig 95%
DI R S EMERGENCY F. A. 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAI R ROADVAY .
ANDERSON, CA 96007 (707) 496- 5840
20. 20 (530) 378- 2211
201130
01- MEN- 20- 36. 4/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT GOLDEN STATE BRI DGE, |NC. FAZAL, | MRAN $1, 485,000 02/16/17  100%
01- 00404 EAST FORK NEAR W LLITS AT EAST FORK 3701 MALLARD DRI VE 6301 N. STATE STREET $709, 9% 825 gg; i; 48%
DIR S EMERGENCY F. A. BEN Gl A CA 94510 REDWOOD VALLEY, CA 95470
BRI DGE DECK REPAI R ' (707) 485- 8562
20. 20

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-. 1/ T106. 8 I N MENDOCI NO AND HUMBOLDT COUNTIES ~ CENTRAL STRIPI NG SERVI CE, | NC. MUNES, NASH $2, 985,144 03/ 06/ 18 7%
01-0H7204 FROM THE SONOMA COUNTY LINE TO 0.6 3489 LUYUNG DR 998 HEARST ROAD $310, 4;2—) 82; 23; 12 10%
M LE NORTH OF MEYERS FLAT SEPARATI ON WLLITS, CA 95490
RANCHO CORDOVA CA 95742 '
(101/ 254) 916) 635- 5175 (707) 223-0791
" TRAFFI C STRI PE AND REMOVE MARKERS (916) 635-
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMQ C. JONES & SONS, |NC KRAFT, DAN $13, 090,300 10/13/16 17%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O. BOX 457 $2,499,036 11/03/16 19%
NHER- 19C7- (004) E T0 0.6 M NORTH OF Pl ETA CR BRI DGE LONR LAKE. CA 95457 $0 08/22/19 0
--0) : BERKELEY CA 94710 '
#10-83 510) 526- 3424 (530) 713- 7864
REPAI R SLI DES (510) )
HA23
01- MEN- 101-24. 5/ 24. 5 I'N MENDOCI NO COUNTY IN UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1, 085,000 09/19/16  100%
01- 05604 PERKI NS STREET OVERCROSSI NG (#10-193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, Gég 1(2)5 225 12 10%
DIR S EMERGENCY F. A. UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707) 834. 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COVPANY MUNES, NASH $9, 985, 000 10/ 10/ 17 0%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $8, 986, Zgg ééj ég; 1; 90%
FR WEST ROAD TO 0.1 M LE SOQUTH OF WLLITS, CA 95470
SOUTH WLLITS OH#10- 1Dl R UKIAH, CA 95482 (707) 223-0791
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 37. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/31/17 23%
01-0H4204 2.4 MLES SOUTH TO 0.6 MLE NORTH OF P.O. BOX 931 998 HEARST RD. $674, 7% 82; gg; 1; 230
Rl DGEWOOD RANCH ROAD DI R S EMERGENCY
W LLOW CREEK, CA 95573 WLLITS, CA 95490
F. A (707) 223-0791
SLOPE STABI LI ZATI ON AND ROADWAY
20.20 REPAI R
201130
01- MEN- 101-43. 2/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT ARGONAUT CONSTRUCTORS MUNES, NASH $5, 985,000 01/12/17  100%
01-0Gr904 0.8 MLE SOUTH OF HAEHL OVERHEAD 360 SUTTON PLACE 6301 NORTH STATE $4, 145, 9;3 2‘21; gg; 1; 69%
BRI DGE #10- 125 DIR S EMERGENCY F. A. STREET
SANTA ROSA, CA 95407
SLI DE REPAI R REDWOOD VALLEY, CA 95470 OVER RUN
(707) 542- 4862
20. 20 (707) 223-0791

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 45, 0/ 50. 8 I'N MENDOCI NO COUNTY I N AND NEAR |IN HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 57%
01-262054 MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $14,518,134 05/07/ 15 82%
NHP- QLO1- ( 263) E $0  12/09/19
FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFElI RD. STREET
0 HI GHVAY SONOVA CA 95476 REDWOOD VALLEY, CA 95470
WLLITS M Tl GATI ON (707) 223-0791
(707) 996- 6633
01- MEN- 101- 45, 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 602,427 07/01/15 43%
Rjﬁﬁzgigf(zee) c WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $3, 881, ogg ({Z 12; ig 84%
REYNOLDS HI GHVWAY
--0) WLLITS M TI GATI ON SAN RAFAEL CA 94901 STREET
(415) 453. 4675 REDWOCD VALLEY, CA 95470
(707) 223-0791
01- MEN- 101- 46. 3/ 47. 2 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $3, 765,701 03/ 06/ 18 12%
2&?%231(333) c ESUTE 20 TO 0.9 MLE NORTH OF ROUTE 1324 S STATE STREET ﬁﬁgmlfgﬁ,o $722, 822 225 (2)25 12 19%
-0 WLLI TS BYPASS RELI NQUI SHVENT UKI AH CA 95482 :
NQU (707 467- 4100 (707) 223-0791
01- MEN- 101- 47. 2/ 47. 3 I'N MENDOCI NO COUNTY I N WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY $4,225,800 03/29/18 0%
01-262044 SHERWOOD ROAD TO 0.1 M NORTH OF 1324 S STATE ST $0 04/17/18 0%
ACNH- Q101- (334) E SHERVOOD ROAD $0
-0 SHERWOOD ROAD GEOVETRI C UPGRADES - KIAH CA 95482
(707) 467- 4100
01- MEN- 101-50. 1/ 84. 6 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMWLATTI RESOURCE MANAGEMENT  PERRI N, KATHARI NE $2,219,806 12/21/16 96%
2(1:;\“:%%‘11_(309)E 4.3 M LES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2, 019, 723 8;; 225 1; 93%
0 BRIDGE TO 0.1 M LE SOUTH OF CUWMM NGS OOVELO CA 95428 REDWOOD VALLEY, CA 95470
ROAD UNDERCROSSI NG (707) 485- 8623 SUSPENDED
REHABI LI TATE CULVERTS (707) 983- 8135
HA42
01- MEN- 101- 64. 0/ 82 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%
01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 423,610  06/28/ 17 80%
NB OFF RAMPO.6 M LE SOUTH OF Ol L 246 GHI LOTTI AVENUE UKI AH, CA 95470 $223,248  04/30/18
SHERWOOD ROAD - 311A DIR (707) 834-1151
20. 20 REPAI R ACCELERATED PAVEMENT FAILURE “ANTA ROSA CA 95407

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-87. 5/ 0 I N MENDOCI NO COUNTY MEAR CUMM NGS AT BOUTHI LLI ER S CONSTRUCTI ON | NCSEYOUM KASSAYE $6, 485, 000 02/ 13/ 17 0%
01- 0704 0.2 MLE SOUTH OF ROUTE 101/271 SEP 1571 SOUTH MAI N STREET 6301 NORTH STATE $6, 35132' ;ég 83; gg; 1; 100%
310-145 DIR S EMERGENCY F. A. STREET :
SLOPE STABI LI ZATI ON & RECONSTRUCT WLLITS, CA 95490 REDWOOD VALLEY, CA 95490
ROADVAY .
20. 20 (916) 801- 9674
201130
01- MEN- 101- 89. 2/ 0 I'N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2,901,620 11/01/16 48%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUI TE 4 NO.39 p. O, BOX 130 $1, 633,474 11; 285 16 56%
NH QLO1- (305) E LEGGETT AT CEDAR CREEK CULVERT GARBERVI LLE, CA 95542 $0 10/01/18
-0 BRI DGE PRESERVATI ON PLEASANTON -~ CA 94588 (707) 498- 5252 SUSPENDED
(925) 416- 0700
HA21
01- MEN- 101-93. 2/ 93. 2 I N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI QUEZ, JOAQUI N $1, 282,013 12/12/16 10%
01-0B5104 0.1 M LE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. 1487 SANDY PRAIRIE $289,145 01/09/17 23%
ACZ\‘)H ER19-(900) 4 REPAI R SLI DE & SLI POUT 500 CROPLEY LN CT. STE E $0 07/10/18
WLLITS CA 95490 F?;;U';IS’S %225540
HA23 (707) 459- 2377 (707) 725-
01- MEN- 101-93. 4/93. 5 I' N MENDOCI NO COUNTY ABOUT 10 M LES GHI LOTTI CONSTRUCTI ON CO | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01- 03404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE P.O. BOX 130 $3, 668,009 06/30/ 16 9
JI TNEY GULCH BRI DGE DI R S EMERGENCY GARBERVI LLE, CA 95542 $0 06/01/18 oo
SANTA ROSA, CA 95407 ’
L. B. (707) 498- 5252

REPAI R SLI POUT (707)585-1221

20. 20
201130
01- MEN-101-97.1/0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  GHILOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $10, 177, 791 05/ 15/ 17 759,
$0  04/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN- 101- 104. 7/105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $4'984'2§g 82;31;1; 65%
1.3 MLES SOUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 (707) 459- 2377

STABI LI ZATI ON
201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-128-.5/1.5 I N MENDOCI NO COUNTY NEAR ELK FROM 0.5L.D. GIACOM NI ENTERPRI SES,  STELLHORN, RANDY $735,000 03/09/17 0%
01-0HO804 TO 1.5 MLES EAST OF JUNCTI ON ROUTE | NC. 925 FRANKLI N STREET $299,9;g 8351;;1; 41%
1 DIR S EMERGENCY F. A. 3351 NORTH STATE STREET FORT BRAGG, CA 95437
REPAI R CULVERTS .
UKI AH, CA 95482 (707) 498- 3067
20. 20
201130
01- MEN- 128-39. 7/ 0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/14/17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $466,6$g ég;ég;i; 24%
#10-52. DIR S EMERCENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADWAY REPAI RS .
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015,000 04/ 06/ 18 0%
01-0J1004 PAVEMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N 23 05/07/ 18 0%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET
DRAI NAGE SYSTEM FAI LURE TOA SM
COVELO, CA 95428 FORT BRAGG, CA 95437
0. 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG INC. DBA  FAZAL, | MRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276’523 82;23;12 49%
BRI DGE EMERCENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAI R .
GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200
201130
01- MEN- 162-1. 2/ 34 I'N MENDOCI NO COUNTY AT VAR OUS WYLATTI RESOURCE MANAGEMENT, $469,317 05/ 04/ 18 0%
01- 0E3804 LOCATI ONS FROM 0.5 M LES EAST OF I NC. $0 05/23/18 0%
OUTLET CREEK BRI DGE #10-233 TO 0.1 PO BOX 575 $0
M LES WEST OF SHORT CREEK BRI DG
REPAI R DRAI NAGE SYSTEMS OOVELO ~ CA 95428
HVR (707) 983- 8135
01- MEN- 162- 16. 1/ 0 I N MENDOCI NO COUNTY NEAR DOS R OS AT MERCER FRASER COVPANY LEWS, M CHAEL $4, 586,580 09/ 28/ 17 24%
01- 0B5504 0.9 M EAST OF LAYTONVI LLE-DOS RICS 200 DI NSMORE DRI VE . $1, 136,600 10/27/17
STER- 19D6- ( 004) E 998 HEARST-WLLITS $0 10/11/18 25%

--0

HA23

STABI LI ZE ROADVWAY
FORTUNA CA 95540

(707) 443- 6371

ROAD
WLLITS, CA 95490
(707) 354- 1072
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162-/0 REPAI R A SLI POUT AND STABILIZE THE  MERCER FRASER COMPANY LEW S, M CHAEL $64, 744 03/ 05/ 18 0%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER PO BOX 1006 6301 N STATE ST. 2ND $0 03/28/18 0%
PI LE GROUND ANCHOR TYPE RETAI NI NG FLOOR $0
EUREKA, CA 95502
WALL AT PM 16. 08 ON ROUTE 1 UKI AH, CA 95470
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978
VALL
01- MEN- 162-/16. 2 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/ 03/ 17 0%
01- 0004 FROM JCT 101 TO 1.0 M LE EAST OF M DI NC. 9258 NORTH FRANKLI N $2, 326, sgé 825 %g; 1; 87%
FK EEL R VER BR # 10- 252 P.O. BOX 575 STREET
PROVI DE STORM DEBRI S/ DRAI NAGE
COVELO, CA 95428 FSS; Eg’g@?g?? 95437
20. 20 (707) 498-
201130
01-VEN-175-1.6/1.6 I' N MENDOCI NO COUNTY NEAR HOPLAND AT REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 128 825 ;115 i; 45%
115A DIR S EMERGENCY F. A. UKl AH, CA 95470
BANK STABI LI ZATI ON CLOVERDALE, CA 95425 (707) 496- 5840
20. 20
201130
01- MEN- 175-5. 0/ 9 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $4, 485,000 04/ 10/ 17 0%
01-0H2104 1 MLE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $4, 295, 4;3 (ﬂ; %(7)5 i; 96%
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470
PARK ENTRANCE DI R S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN-253-1.4/1.8 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GORDON N. BALL, |NC. PERRI N, KATHARI NE $3,201,878 02/28/17  100%
01- 0B5604 FROM 0.3 M LE WEST TO 0.1 M EAST OF 333 CAM LLE AVENUE 6301 NORTH STATE $3,120,683 03/24/17 00
ACST- P253- (066) E $0 03/28/18
SI NGLEY CATTLEPASS ALAND CA 94507 STREET 04/ 25/ 18
-0 CONSTRUCT SOLDI ER PI LE WALL REDWOOD VALLEY, CA 95470 SUSPENDED
(925) 838- 5675 207) 485. 8623
HA23 (707) 485-
01- MEN- 253-/ 13 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, FAZEL, | NMRAN $1, 685,000 03/17/17  100%
01-0H1304 FROM JUNCTI ON ROUTE 128 TO 0.3 MLE [INC 6301 N. STATE STREET $1r283r3gg 83;?351; 76%
WVEST OF BUTLER RANCH DI R S EMERGENCY P. O. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 8562
20. 20 REPAI R CULVERTS COVELO,  CA 95428

201130

State of California Department of Transportation
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Page 15
Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 253-/17. 2 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COVPANY $9, 290, 269 03/ 22/ 18 0%
01-0G5804 FROM 0.5 M LE WEST OF ANDERSON CREEK 1324 SOUTH STATE ST $0  04/09/18 0%
ACST- P253- (107) E $0 0
BRI DGE TO ROUTE 253/ 101 SEPARATI ON
--0) HVA OVERLAY UKI AH CA 95482
(707) 467- 4104
HML
01- MEN- 999-/0 I'N MENDOCI NO COUNTY ON ROUTE ROUTE ~ WYLATTI RESOURCE MANAGEMENT, PERRI N, KATHARI NE $342,857 11/16/17 0%
01-0C4304 101 IN WLLITS; ON ROUTE 128 APPROX | NC. 6301 NORTH STATE :g 03/05/18 0%
34.1 M LES WEST OF UKI AH; AND ON 23601 CEMETERY LN STREET
ROUTE 20, 8.5 M LES EAST O DWOOD
BRI DGE SCOUR M TI GATI ON COVELO  CA 95428 (st) 485Y§Z;§Y’ A 95470 SUSPENDED
HA21 (707) 983- 8135
01- VAR- 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |NC. SEYOUM KASSAYE $5, 985, 000 03/ 31/ 17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 941, 1;3 34515 gg; 1; 83%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 96073 STREET
ON RT 271 FROM 3.5DIR S DRO, REDWOOD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20. 20 ROADVAY
201130
01- VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, MALMBERG, CLAYTON $3,135,850 03/12/18 0%
01- 0H7304 AT VARI QUS LOCATI ONS LP 207 PRI CE MALL $2, 5gg 8;1; gg; 12 0%
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100  CRESCENT CI TY, CA 95531
SACRAVENTO CA 95834 (707) 496- 5581
HM (916) 283- 9950
01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2,103,201 07/ 14/ 17 48%
01- 0C5904 1,014,226 08/09/17
2eTe 0000 (455) E UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRICE MALL $ S i 48%
0 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531
FAI RVIEW OR 97024 (707) 496- 5581
HB1 (503) 661- 5093
01- VAR--/0 I N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO | NC RODRI GUEZ, JOAQUI N $1, 668,122 05/ 31/ 17 73%
01-0B3204 VARl QUS LOCATI ONS 19896 ALEXANDER AVE $1, 162,795 06/22/17
SSTG QLO1- (318) E 1487 SANDY PRAIRIE $0 06/20/18  °9%

--0

HB1

RECONSTRUCT METAL BEAM GUARD RAI L

ANDERSON  CA 96007
(530) 365- 3316

CT, STE. E
FORTUNA, CA 95540
(707) 621- 0000
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $347, 998, 249 Completed to Date: $198, 334,771 Work ThisMonth: $241, 660




Cnty Rt Pm

01-DN-101-12.5/15.5
01-DN-101-14.8/15.1
01- DN-101-20. 0/ 28
01-DN-101-21.2/0
01- DN-101-26.1/26.8
01-DN-101-/15.5

01- HUM 36-.9/. 4

01- HUM 36-29. 0/ 30
01- HUM 96-3.4/35.9
01- HUM 96-7.8/8

01- HUM 96-7.8/8

01- HUM 96-12.3/0
01- HUM 96- 20. 0/ 24
01- HUM 96-24. 2/ 44. 2
01- HUM 96-43.7/0
01- HUM 96-6.2/6.6
01- HUM 101-.4/26.5
01- HUM 101- 28. 4/ 32
01- HUM 101-28.5/33.6
01- HUM 101-29.4/0
01- HUM 101-40.5/ 42
01- HUM 101-58. 8/ 65.6

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 0OHO504
01- 0Q0304
01- 04904
01- 0H6904
01- 0X®@204
01- 08504
01- OE3604
01- 08404
01- 0Q0804
01- OE1004
01- 0HO304
01- OH1904
01- 04704
01- 0A9904
01- 08104
01- 08204
01- OF8504
01- 0H4904
01- 08304
01- 06404

Page
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Cnty Rt Pm

01- HUM 101- 68. 2/ 93
01- HUM 101-109.5/125. 8
01- HUM 101-110.6/0
01- HUM 101-111.3/111.7
01- HUM 101-131.7/0
01- HUM 101-8.5/22. 4
01- HUM 101-/13

01- HUM 101-/89.1

01- HUM 169- 15. 0/ 30
01- HUM 169- 28. 0/ 32
01- HUM 211-77.2/78.5
01- HUM 254-.8/43.1
01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 283-.1/.1

01- HUM 299-19. 1/19. 3
01- HUM 299-30.6/0
01-JUM 299-24.2/0
01- LAK-29-9.7/10

01- LAK-29-12.0/ 15
01- LAK-29-34.1/34.5
01- LAK-29-41.4/0

Statement of Ongoing Contracts - Index

Contract

01- 0&3504
01- 415004
01- 0B4204
01- 0B4304
01- OF8604
01- OF5204
01- OH1004
01- 0G5204
01- 0HO204
01- 0304
01- OHO704
01- 430604
01- 0HO104
01- OF1504
01- OE8404
01- 0104
01- 0504
01- 0H4304
01- 0C7504
01- 0HO604
01- OE6404
01- 0B6904

Page
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Cnty Rt Pm

01- LAK-175-17.4/23.6
01- LAK-175-/44.1
01- MEN-1-34.4/38.4
01- MEN-1-38.5/40.5
01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN-1-104.4/0
01- MEN-1-/38.5

01- MEN-1-/55

01- MEN- 20- 33.6/38.5

01- MEN-20-36.4/0
01- MEN-101-3.7/5.3

01- MEN- 101- 24
01- MEN- 101- 33

01- MEN- 101- 37.
01- MEN- 101- 43.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101- 46.
01- MEN- 101-47.
01- MEN- 101- 50.
01- MEN- 101- 64.

. 5/ 24.

.0/ 42
0/ 40
2/0

0/ 82

0/ 50.
0/ 50.
3/ 47.
2/ 47.
1/ 84.

3D W N 00

Statement of Ongoing Contracts - Index

Contract

01- 0G7504
01- 0G5004
01- 0HO004
01- 08904
01- 04504
01- 08004
01- 0G7304
01-0J0904
01- OF9504
01- 0Q0704
01- 0404
01- 0B5004
01- 0G6604
01- OH7604
01- 0H4204
01- 0G7904
01- 262054
01- 262064
01- 262034
01- 262044
01- 402814
01- OH1104
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Cnty Rt Pm

01- MEN-101-87.5/0
01- MEN-101-93.2/93.2
01- MEN-101-93.4/93.5
01- MEN-101-97.1/0
01- MEN-101-104.7/105.3
01- MEN-101-.1/T106.8
01- MEN-101-89.2/0
01- MEN-128-.5/1.5
01- MEN-128-39.7/0
01- MEN-128-/5

01- MEN-162-.1/9

01- MEN-162-16.1/0
01- MEN-162-/0

01- MEN- 162-/16. 2
01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

01- MEN-253-1.4/1.8
01- MEN-253-/13

01- MEN- 253-/17. 2

01- MEN-999-/0

01- VAR-101-84.0/85.5

01-VAR--/0

Statement of Ongoing Contracts - Index

Contract

01- 0704
01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- OH7204
01- 0C3704
01- 0HO804
01- OH7104
01-0J1004
01- OF0204
01- 0B5504
01- 0H9804
01- 0004
01- 0G7804
01- 0H2104
01- 0B5604
01- OH1304
01- 06804
01- 0C4304
01- OH1204
01- OH7304

Page
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12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-VAR--/0 01- 0C5904 15
01-VAR--/0 01- 0B8204 15

Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category Bid + CCO Work Comp
- F- FEDERAL Al D ( PRI MARY) $35, 416, 740 $21, 183, 224
-S FEDERAL Al D ( SECONDARY) $19, 364, 204 $7, 825, 254
- SH STATE H GHMAY $241, 871, 403 $146, 387, 786
$53, 896, 928 $26, 861, 722
District Total: $350, 549, 275 $202, 257, 986

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
01 $4, 203, 235
$4, 203, 235

Work completed this Period:
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